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March 17, 2004 
 
 
TO: A. Boron, J. Carwardine, R. Emerson, M. Fagan, N. Friedman, J. Hawkins, P. 

McNamara, V. Nguyen, J. Servino, S. Ross 
 
 
SUBJECT: Generation-3 Meeting Minutes for March 17, 2004 
 
Absent:  A. Boron, J. Forrestal, J. Hawkins 
 
• Forrestal 

o John is working on the Mezzanine Test Chassis (MPTC) and Front-End Shutter 
Interface Enclosure (FESIE) boxes.   

o The next 4 weeks he will be busy with 21 ID, so he is unable to work on the Gen-3 
documentation. 

 
• Documents 

o Roy would like all the outstanding documents back by the latest this Friday morning, 
3/19/04. 

o FERDP schematic is complete 
§ The connectors have been chosen. 

o Functional Description for the Test Cart is complete – per John S and Mike F. 
o Validation Documents for Chains A & B are complete.  Chain C still needs some 

further details.   
o Chain C software design will be completed by Friday, 3/19/04. 
o Anne is working on the Chain C description. 

 
• Roy reminded everyone that there is 31 calendar days left until the deadline. 

o He would like to have a complete package by April 12, 2004.   
 
• Test Carts 

o We have received a quote, with a sketch and numbers.   
o A decision was had on whether or not to just order what resembles a suitcase.  Further 

discussion will be had.  
 
• Webpage 

o If you see documents listed on the webpage, they are in the final version and up on 
the 4th floor for signatures.   

o There was a discussion on how to communicate when changes have been made to 
documents so that others documents can reflect these changes.   

 
 



 

• Presentation Material 
o John C. would like to see the outline for the presentation. 
o John H. and Roy are meeting on Monday to discuss the presentation. 
o John C. suggested that Roy, John H., and Mohan get together to discuss the 

presentation material further.  This meeting will be held on Monday. 
 

 
 
 
 
 


